

Information on the termination of road contracts

01/16/2014



In reference to published yesterday , ie on 14 January. information on the withdrawal of the consortia Polimex - MSW contracts concluded with the General Directorate for National Roads and Motorways (GDDKiA) for the construction of sections of the A1 and A4 , as well as the section of the expressway S69 announce that Polimex -Mostostal first uttered writing these contracts on Tuesday 14 bm . morning .

GDDKiA only in response to the termination of contracts by Polimex -Mostostal sent the company a letter of withdrawal from the contract regarding the construction of sections of the A1 and A4 , which we received today , ie 15 bm .

In the opinion of Polimex - Mostostal , statements GDDKiA to withdraw from the above . contracts are unfounded and do not produce any legal effect due to the fact that Polimex -Mostostal January 14, 2014 was the first successfully withdrew entirely from contracts for the implementation of sections of the A1 and A4 and the section of the expressway S69 .

Published by GDDKiA yesterday, ie on Tuesday 14 bm . social media information is GDDKiA supposedly uttered these contracts are not supported by the facts and once again bring the public into error .

[PDF](#)